
ID Task Name
1 Commission Issues Order on ALJ's Report

2 Transmission Tariff (Option 1-M)

3 Describe Platform and Differences

4 Resolution of Fundamental Issues of Market Design

5 Agreement on defining elements of starting-point framework

6 Address issues, identify best practices to finalize Tariff

7 File Market-Related tariff provisions

8 Evaluate Rate Issues

9 Develop Potential Incentive Rate Concepts

10 Finalize Tariff and other Documentation and File with FERC

11 FERC Approval

12 Transmission Tariff (Option 2-M)

13 Describe Platform and Differences

14 Resolution of Fundamental Issues of Market Design

15 Agreement on defining elements of starting-point framework

16 Address issues, identify best practices to finalize Tariff

17 File Market-Related Tariff Provisions

18 Evaluate Rate Issues

19 Develop Potential Incentive Rate Concepts

20 Finalize Tariff and other Documentation and File with FERC

21 FERC Approval

22 Transmission Tariff (Option 3-M)

23 Describe Platform and Differences

24 Resolution of Fundamental Issues of Market Design

25 Agreement on defining elements of starting-point framework

26 Address issues, identify best practices to finalize Tariff

27 File Market-Related tariff provisions

28 Evaluate Rate Issues

29 Develop Potential Incentive Rate Concepts

30 Finalize Tariff and other Documentation and File with FERC

31 FERC Approval
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Northeast RTO Milestones for Transmission Tariff


